

Issues

#	Tracker	Status	Priority	Assigned to	Updated	Subject
1	Support	Resolved	Normal	Luciano Piccoli	09/03/2009	Teststand Maintenance - Enable "trace" functionality
2	Support	Resolved	Normal	Luciano Piccoli	08/19/2009	Teststand Maintenance - Request novatest01 alias
3	Support	Resolved	Normal	Luciano Piccoli	09/03/2009	Teststand Maintenance - Install Apache
9	Support	Resolved	Normal	Andrew Norman	09/23/2009	Teststand Maintenance - Install packages - QT, ROOT, GEANT
10	Support	Resolved	Normal	Andrew Norman	09/23/2009	Teststand Maintenance - Move DCM from old teststand serial port to new
11	Support	Resolved	High	Luciano Piccoli	10/15/2009	Event Builder - Compile event builder and subprojects on nova-daq (gcc 4.1.2)
12	Support	Resolved	Normal	Luciano Piccoli	10/15/2009	Event Builder - Run unit tests on nova-daq
14	Support	Resolved	Normal	Andrew Norman	09/29/2009	Teststand Maintenance - Update Web server to support PHP
15	Support	Assigned	Normal	Luciano Piccoli	10/12/2009	Event Builder - Remove std::cerr from unit tests
16	Support	Assigned	Normal	Luciano Piccoli	10/21/2009	Event Builder - Send fake data from dcmclient to novaeventbuilder
17	Support	Resolved	High	Luciano Piccoli	10/26/2009	Event Builder - Migrate to SRT
18	Support	Resolved	High	Luciano Piccoli	10/22/2009	Run Control Receiver - Migrate to SRT
19	Support	New	Normal		10/17/2009	Global Trigger - Feedback from Datalogger?
20	Support	New	Normal		10/17/2009	Global Trigger - overlap
21	Support	Resolved	High	Luciano Piccoli	10/26/2009	Nova Data Logger - Migrote to SRT
22	Support	Resolved	Normal	Luciano Piccoli	10/30/2009	Event Builder - Define GlobalTrigger -> EventBuilder interface
23	Support	New	Normal	Luciano Piccoli	10/28/2009	Event Builder - Create DataLogger event generator
25	Support	New	Normal	Peter Shanahan	03/21/2010	File Transfer System - Finish the \$#@# requirements documentation
29	Support	New	Normal		12/04/2009	Message Passing (RMS) - Consultation

30	Support	New	Normal		12/04/2009	Configuration Management - Consultation
33	Support	Resolved	Normal	Andrew Norman	12/04/2009	Teststand Maintenance - User Accounts Fixed
37	Support	New	Normal		12/10/2009	Teststand Maintenance - Add nova-daq.fnal.gov homepage with links to Redmine and other tools
40	Support	New	Normal	Susan Kasahara	02/25/2010	DCM Application - Develop code to send MilliSlice to EventBuilder
41	Support	New	Normal	Susan Kasahara	02/25/2010	DCM Application - Develop unittests to test sending of MilliSlices to EventBuilder
42	Support	New	Normal	Susan Kasahara	02/10/2010	DCM Application - Develop code to route MilliSlices to EventBuilder by time slice
43	Support	New	Normal	Susan Kasahara	02/10/2010	DCM Application - Develop unittests to test routing of MilliSlices to EventBuilder
48	Support	New	Normal	Kurt Biery	03/31/2010	DCM Application - Write unittests for data classes
51	Support	New	Normal	Ron Rechenmacher	02/25/2010	DCM Application - Build trace support into nova_crosscompiler
7	Feature	New	Low	Kurt Biery	03/29/2010	Test Project for Kurt - Define and implement Message Logging stubs
24	Feature	New	Normal	Luciano Piccoli	11/12/2009	Nova Data Logger - Receive Test Triggers
26	Feature	New	Normal		12/04/2009	Software Development - Add Java cache base functionality to NovaDAQUtilities
36	Feature	New	Normal		12/09/2009	Software Development - Test1
35	Feature	New	Normal		12/04/2009	Message Passing (RMS) - Develop the deployment plan for the underlying messaging servers and implement it
27	Bug	New	Normal		12/11/2009	Software Development - Add unit tests for existing NovaDAQUtilities code.
28	Bug	New	Normal		12/04/2009	Configuration Management - Create sample unit tests for the sample configuration data in the NovaDAQConfiguration package

4	Evaluation	New	Normal	Kurt Biery	12/11/2009	Test Project for Kurt - Evaluate the use of Mark Fischler's message logger for the DAQ Message Logger
6	Evaluation	New	Normal	Kurt Biery	08/14/2009	Test Project for Kurt - Discuss and decide on source code management and build systems
13	Evaluation	New	Normal		09/29/2009	Event Builder - Use of DDS (or similar package) for client/server connections
5	Coordination	Assigned	Normal	Kurt Biery	12/04/2009	Test Project for Kurt - Prepare DAQ workshop presentations
8	Coordination	New	Normal		08/27/2009	Global Trigger - Need a Specifications document
31	Coordination	New	Normal		12/04/2009	Software Development - Document how Java compilation is being handled in SRT, especially regarding the CLASSPATH
32	Coordination	New	Normal		01/22/2010	Software Development - Work with NOvA and CD colleagues to obtain a Control Room Logbook instance for NOvA
54	Coordination	New	Normal		03/29/2010	Test Project for Kurt - Test on 29-Mar-2010